
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Pasadena, San Marino, and Sierra Madre and in the 
unincorporated communities of East Pasadena, Lake Los Angeles, and West Arcadia. 

SUBJECT

November 19, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF PASADENA, SAN MARINO, AND SIERRA MADRE
AND IN THE UNINCORPORATED COMMUNITIES OF EAST PASADENA,

LAKE LOS ANGELES, AND WEST ARCADIA
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•   Project ID No. RDC0015521 – 171st Street East, et al., related to roadway reconstruction, in the 
unincorporated community of Lake Los Angeles, for subgrade repair, with an increase in the contract 
amount of $350,000, performed by Granite Construction Company; and 

•   Project ID No. TSM0010049 – San Gabriel Boulevard/Sierra Madre Boulevard, et al., related to 
modification and synchronization of traffic signals, in the Cities of Pasadena, San Marino, and Sierra 
Madre and in the unincorporated communities of East Pasadena and West Arcadia, for installation of 
Portland Cement Concrete walk, curb ramps, conduit pull boxes, battery back-up cabinet, and video 
detection; splice fiber optic cables; and variations in bid quantities, with an increase in the contract 
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amount of $54,272.50, performed by California Professional Engineering, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosures for each contract.

Enclosed for the Board's approval are changes in work in excess of the Director's delegated limits, 
which are required to complete Project ID Nos. RDC0015521 and TSM0010049.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected cities and 
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0015521, with an increase in the contract amount of $350,000, is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2013-14 Road Fund 
Budget.

Project ID No. TSM0010049, with an increase in the contract amount of $54,272.50, is included in 
the Fiscal Year 2013-14 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contracts for the construction of public works improvements were awarded by the Board to the 
apparent responsible contractors with the lowest responsive bids in accordance with the State Public 
Contract Code, the Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
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the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma
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CHANGE IN WORK (APPROVE)
November 19, 2013

PROJECT_ ID NO. RDC0015521 — 171st Street East, et al., (in the unincorporated
community of Lake Los Angeles), Supervisorial District 5, Contractor: Granite
Construction Company.

Project Description:

Roadway reconstruction and the performance of other appurtenant work.

Change in Work:

Repair subgrade and roadway

Description of Change:

$350,000.00

Due to unforeseen problems with the native subgrade material beneath the roadway,
portions of the recently constructed asphalt concrete base coarse pavement have failed.
The damaged areas will be repaired and reconstructed.

The cost for this work shall be based on Section 3 of the contract specifications.

Five additional working days will be required because of this change.

Financial Information:

The project cost will be financed with State Proposition 1 B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. Financing for this project is included in the Fifth Supervisorial District's
Road Construction Program in the Fiscal Year 2013-14 Road Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work approved under

delegated authority
Change in work to be approved

Revised contract amount

Percent total change to original contract amount

JT:ma

$1,601,569.00

26,905.00
350,000.00

$1,978,474.00

24



CHANGES IN WORK (APPROVE)
November 19, 2013

PROJECT ID NO. TSM0010049 — San Gabriel Boulevard/Sierra Madre
Boulevard, et al., (in the Cities of Pasadena, San Marino, and Sierra Madre and in the
unincorporated communities of East Pasadena and West Arcadia), Supervisorial
District 5, Contractor: California Professional Engineering, Inc.

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Changes in Work:

(1) Additional cost for installation of Portland Cement
Concrete walk and curb ramps $12,505.00

(2) Installation of conduit and pull boxes 15,312.50
(3) Installation of battery back-up cabinet 1,500.00
(4) Splice fiber optic cables 15,000.00
(5) Installation of video detection 2,160.00
(6) Variations in bid quantities 7,795.00

Total $54,272.50

Description of Changes:

(1) Project specifications, Section 3, established an allowance for bid item "Portland
Concrete Cement Walkways and Curb Ramps," the work under this item was
renegotiated to a lump sum of $24,505.

(2) To meet the intent of the design, a new conduit run at the intersection of Sierra
Madre Boulevard and San Gabriel Boulevard at Maple Street, including rewiring three
traffic signal poles, is necessary. It is necessary to compensate the contractor for this
additional work not shown on the original plans.

(3) A battery back-up cabinet at the intersection of Huntington Boulevard at San Marino
Avenue is necessary to provide more reliable service. It is necessary to compensate
the contractor for this additional work not shown on the original plans.
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(4) The contractor encountered afiber-optic cable inside the cabinet controller at the
intersection of Sierra Madre Boulevard and Orange Grove Boulevard. This work is not
shown on the original plans. The controller is to be relocated; therefore, the fiber-optic
cable will be spliced and reconnected at the new location for the controller. The
contractor must be compensated for this additional work not shown on the plans. The
cost for the work will be paid based on time and materials as provided in the project
specifications.

(5) The City of Pasadena requested to install video detection at five intersections that
will require additional sensor units. This work is not shown on the original plans. The
cost for this work is based on contract unit prices.

(6) The original contract amount is based upon estimated quantities of various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

The cost for this work shall be based on Section 3 of the contract specifications.

Four additional working days will be required because of these changes.

Financial Information:

The project, including these changes in work, is financed with the Los Angeles County
Metropolitan Transportation Authority 2001 Call for Projects, Proposition C Discretionary
Grant funds for the San Gabriel Valley Forum, funds from the City of Pasadena, and
Proposition C Local Return match funds. On an annual basis, the Board has
established a $2.5 million Top-of-Pot (TOP) allocation from the Proposition C Local
Return Fund Budget for the County's Traffic Congestion Management Program. The
Proposition C Local Return match funds will be funded from this TOP allocation.
Financing for these changes in work is included in the Fiscal Year 2013-14 Proposition
C Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount
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O:\Projects\Programs- Road\Tragic\SanGabrielBlvdSierraMadreBlvd (TSM0010049)\Board\CIW19A-22.doc
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$1,153,700.34

335,016.79
54,272.50

$1.542,989.63

32%




